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Depa rtment of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

Ms. Jane A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms. Hedges:

INITIATION OF DISPUTE RESOLUTION FOR M-16-50

References: 1) Ecology ltr. to Keith A Klein, RL, from Jane Hedges,"Signed Hanford
Federal Facility Agreement and Consent Order (HFFACO) (Tri-Party DO 7x808
Agreement) Change Package Number M-16-07-03," did. April 26, 2007.

2) Federal Facility Agreement and Consent Order Change Control Form, Change
Number M-16-07-03, dated April 12, 2007, submi tted to Ecology.

On April 12, 2007, the U.S. Department of Energy, Richland Operations Office (RL), provided
the State of Washington Department of Ecology (Ecology) with a signed M-16-50 class two
Hanford Federal Facility Agreement and Consent Order, (F[FFACO) (Tri-Party Agreement)
Change Package (Reference 2). On April 26, 2007, Ecology responded with a letter of
disapproval of Change Request M-16-07-01 with the signed form attached (Reference 1).

Pursuant to Article Vill Resolution of Disputes, Paragraph 30 of the HFFACO, RL objects to
Ecology's disapproval. RL is proceeding with activities in coordination with Ecology, including
focusing additional resources to the 100-D Area remediation due to extensive chromium
contamination, and accelerating completion of 100-D remediation efforts. This is one part of an
overall strategic evaluation of the changed River Corridor priorities. Areas of focus for
acceleration at 100-D include: 1) removal of railroad tracks and areas under the tracks that are
highly suspect areas for chromium contamination from leaking railcars, 2) characte rization and
potential remediation of several suspect waste sites that may contain chromium, and 3) general
overall remediation of other remaining sites and burial grounds. An integral pa rt of this approach
includes delaying initiation of the remaining waste site remediation at 100-H Area. By this le tt

er,
RL is notifying Ecology in w riting of that objection. RL is formally no tifying Ecology that it is
entering into dispute and will make reasonable effo rts to informally resolve this dispute with
Ecology within 30 days at the project manager level. RL would like to keep the informal dispute
resolution period open as long as progress towards establishing a new schedule for the 100-H
area work continues to be made at the project manager level.
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RL looks forward to working with Ecology on developing a new path forward for the completion
of the remaining M-16-50 field remediation work scope at 100-H Area. If you have any
questions, please contract me, or your staff may contact Joe R. Franco, Assistant Manager for the
River Corridor, on (509)376-6628.

Sincerely,

with A. Klein
AMRC:KRW
	

Manager

cc: G. Bohnee, NPT
N. Ceto, EPA
L. J. Cusack, Ecology
R. H. Engelman., FHI
H. S. Harris, CTUIR
R. Jim, YN
M. E. Jones, Ecology
S. L. Leckband, HAB
K. Niles, ODOE
R. E. Piippo, FH]i
J. B. Price, Ecology
J. G. Vance, FFS
Administia&6 Record; H6-08
Environmental Portal, A3-01
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